

KING PROPERTY AUCTION - DETAILED PROJECT PLAN

Prepared by: **Muhammad Awais**
Start: April 27, 2026 | Target: June 20, 2026

 PHASE 1: CORE PLATFORM (COMPLETED)

Apr 27 - May 6, 2026 | 10 Days

Day	Deliverables
Apr 27-28	Project setup, MongoDB schema, User model + Auth APIs
Apr 29-30	Property model + CRUD APIs + Upload
May 1-2	Auction model + CRUD APIs, Bid model + Place Bid API
May 3	Dashboard stats API, Lead API, Settings API
May 4	Frontend: Website.tsx, PropertyDetails.tsx, LiveAuctions.tsx
May 5	Frontend: AuctionDetail.tsx, Auctions.tsx, ViewAllLots.tsx
May 6	Auto-bidding system, testing, GitHub push

PHASE 2: COMPLETION & DEPLOYMENT (14 Days)

Week 1: Auction Completion + Backend

Day	Date	Tasks
Day 1	May 7	Auction Completion Service: Auto-end auction cron job, winner determination (highest bid $\geq$ reserve), mark property SOLD/UNSOLD, store winner ID + sold price on property
Day 2	May 8	Admin End Auction: Manual end button triggers same logic, admin can view winner, test all scenarios (reserve met, not met, no bids, multiple properties)
Day 3	May 9	Leads System Backend: Contact Us form $\rightarrow$ save to DB, Free Valuation form $\rightarrow$ save to DB, Catalogue Request $\rightarrow$ save to DB, Register Alert $\rightarrow$ save to DB. Lead status management API
Day 4	May 10	Leads System Frontend: Connect all 4 forms to API, success/error notifications, admin leads table with status filter

Day 5	May 11	Admin Analytics Tab: Replace hardcoded charts with real API data (revenue from bids, property distribution from DB, KPIs from dashboard stats)
Day 6	May 12	MongoDB Atlas Setup: Create cluster, migrate data, whitelist IPs, connection string. Render Setup: Create backend service, configure env vars, deploy
Day 7	May 13	Vercel Setup: Deploy frontend, configure API proxy, environment variables. Test full flow on production URLs

Week 2: Domain + Testing + Buffer

Day	Date	Tasks
Day 8	May 14	Domain + SSL: Purchase domain, configure DNS (A records, CNAME), enable SSL, verify HTTPS works
Day 9	May 15	Production Config: JWT secrets, CORS whitelist, rate limit tuning, environment-specific settings. Test email service (SendGrid)

Day 10	May 16	Testing Day 1: Bidding flow (manual + auto-bid), auction completion, registration/login, admin approval, all 8 dynamic pages
Day 11	May 17	Bug Fixes: Fix issues found during testing, re-test critical paths
Day 12-14	May 18-20	Buffer Days: Catch up on any delays, additional testing, documentation updates
🎯 MILESTONE: Platform Live on Domain, Auctions Complete, Leads Working		

🟡 PHASE 3: ADMIN PANEL (12 Days)

Week 3: Marketing, Social, Investors

Day	Date	Tasks
Day 15	May 21	Marketing Tab - Email: Campaign form → save to DB, campaign list from DB, campaign types CRUD, email template selection
Day 16	May 22	Marketing Tab - SMS/WhatsApp: SMS campaign interface (prepare for 3rd party module), WhatsApp campaign interface, campaign scheduling

Day 17	May 23	Social & Sync Tab: Social share settings (save to settings collection), property portal sync status (Zoopla, Rightmove toggle), sync history log
Day 18	May 24	Investors Tab: ROI calculator with real property data, investment opportunities list from DB, investor stats from user data
Day 19	May 25	Page Builder Enhancement: Save pages to DB (currently static file), publish/unpublish toggle, template management

Week 4: AI, Compliance, Financial, Menu

Day	Date	Tasks
Day 20	May 26	AI Tools Tab: Property valuation display (prepare for AI module), fraud detection alerts dashboard, demand prediction display
Day 21	May 27	Compliance Tab: KYC verification queue (user document list), AML monitoring alerts, contract generation (PDF template)

Day 22	May 28	Financial Tab: Escrow balance tracking, commission calculation display, revenue reports from bid data
Day 23	May 29	Financial Tab (cont.): Invoice generation (PDF), payment history log, financial dashboard charts
Day 24	May 30	Menu Manager Enhancement: Save menus to DB, dynamic menu rendering on frontend Header/Footer
Day 25-26	May 31-Jun 1	Buffer + Admin Testing: Test all 12 admin tabs, fix data flow issues, ensure all data comes from APIs
 MILESTONE: All 13 Admin Tabs Dynamic		

PHASE 4: FRONTEND + DASHBOARDS (10 Days)

Week 5: Static Pages + User Dashboard

Day	Date	Tasks
-----	------	-------

Day 27	Jun 2	19 Static Pages - Group 1 (Buying): Buying.tsx, BuyingGuide.tsx, BuyingOverview.tsx, WhyBuyAtKing.tsx → pull content from Page Builder/DB
Day 28	Jun 3	19 Static Pages - Group 2 (Selling): Selling.tsx, SellingOverview.tsx, WhySellWithFuture.tsx, Commercial.tsx → pull from DB
Day 29	Jun 4	19 Static Pages - Group 3 (Info): About.tsx, ContactUs.tsx, GuideFAQ.tsx, TermsOfSale.tsx, Solicitor.tsx → pull from DB
Day 30	Jun 5	19 Static Pages - Group 4 (Services): AuctionFinance.tsx, FreeValuation.tsx, HomeReport.tsx, ReferralFee.tsx, RegisterAlert.tsx, CatalogueRequest.tsx, ViewLiveLocations.tsx → pull from DB
Day 31	Jun 6	19 Static Pages - Group 5: Online.tsx, OnlineAuctions.tsx, MobileApp.tsx, Settings.tsx, SystemArchitecture.tsx → pull from DB

Week 6: User Dashboard + Agent Dashboard

Day	Date	Tasks
-----	------	-------

Day 32	Jun 7	User Dashboard - My Bids: New page showing all bids by logged-in user, bid status (winning/outbid/won), filter by auction
Day 33	Jun 8	User Dashboard - Won Properties: Properties user won, sold price, auction details, download invoice
Day 34	Jun 9	User Dashboard - Watchlist: Save/favorite properties, get alerts when bid on, remove from watchlist
Day 35	Jun 10	Agent Dashboard: My listed properties, property performance (views, bids, status), commissions earned
Day 36	Jun 11	Agent Dashboard (cont.): Lead management for their properties, sales history, profile settings
🎯 MILESTONE: All Pages Dynamic + User & Agent Dashboards		

🟡 PHASE 5: NOTIFICATIONS (4 Days)

Day	Date	Tasks
-----	------	-------

Day 37	Jun 12	Email Notifications: Winner email template + trigger, seller email template + trigger, outbid email template + trigger. Test with SendGrid
Day 38	Jun 13	SMS Integration: Prepare SMS module interface (3rd party), bid confirmation SMS, outbid alert SMS, auction ending SMS
Day 39	Jun 14	WhatsApp Integration: Prepare WhatsApp module interface (3rd party), auction reminders, bid confirmations, property alerts
Day 40	Jun 15	Notification Preferences: User settings for email/SMS/WhatsApp toggles, notification history log

 MILESTONE: All Notifications Working

PHASE 6: TESTING & LAUNCH (5 Days)

Day	Date	Tasks
Day 41	Jun 16	Full Regression Testing: All 8 dynamic pages, all 13 admin tabs, bidding (manual + auto), auction completion, user/agent dashboards, 19 dynamic pages, notifications

Day 42	Jun 17	Cross-Browser & Mobile: Chrome, Firefox, Safari, Edge testing. Mobile responsive for all pages. Fix responsive issues
Day 43	Jun 18	Security & Performance: npm audit, OWASP checks, lazy loading, image optimization, page speed test
Day 44	Jun 19	UAT & Final Fixes: User acceptance testing scenarios, fix critical bugs, final deployment
Day 45	Jun 20	🎯 GO-LIVE: Final checks, DNS verification, SSL confirmation, production smoke test, HANDOVER



COMPLETE TIMELINE

text

- PHASE 1: Apr 27 - May 6  Core Platform (10 days) DONE
- PHASE 2: May 7 - May 20  Completion + Deploy (14 days)
- PHASE 3: May 21 - Jun 1  Admin Panel (12 days)
- PHASE 4: Jun 2 - Jun 11  Frontend + Dashboards (10 days)
- PHASE 5: Jun 12 - Jun 15  Notifications (4 days)
- PHASE 6: Jun 16 - Jun 20  Testing + Launch (5 days)

 JUNE 20, 2026



QUICK REFERENCE: WHAT'S DONE vs REMAINING

Category	Done	Remaining
Backend APIs	33	0
Dynamic Pages	8	0
Static Pages → Dynamic	0	19
Admin Tabs Dynamic	4	9
User Dashboard	0	1 (3 sub-pages)
Agent Dashboard	0	1 (2 sub-pages)
Auction Completion	0	1
Notifications	0	3 (email, SMS, WhatsApp)
Deployment	0	Full setup
Testing	0	Full cycle

This is the complete, detailed, day-by-day plan. Max delivery: June 20, 2026. 